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Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly cloudy

Temperature 7 AM 12 PM 4PM57 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

06/06/2013
Diary Thursday June 6, 2013

Cable Work:
The ABF crew grinded the cable band bolts end at the Panel Points EPP112, EPP114, and EPP116 for

testing of the bolts material.
I checked the East saddle of the E-Line with Mr. John Lyon and verified those bolts that their end need to
be grinded, the bolts connecting the saddle to the OBG, and also grinding the end of the long front face
bolts s of saddle. The end of one of these long bolts was marked by Caltrans to be cut for 3 inches.
The ABF Crew cut the end of all the PWS anchor rods of the E-line at the marked locations, minimum 8
inches long pieces. The ABF crew finished the cutting process at 3:15 PM and started transferring them on
the SAS deck.
The ABF crew started removing the suspender cable platforms of the W-line starting from the West end
and disassembly them.
The ABF crew removed and disassembled the East end saddle platform of the W-line.
Painters are continuing the paint work on the split collars and suspender brackets of the W-line after
necessary washing and applying the anti rust paint at the damaged spots before application of the final
paint. The painting is being completed from the west toward the East.
The paint of the main cable on two bays of the W-line, panel point WPP98 up to WPP118 is painted with
the second coat of paint which is zinc.

Other non- related cable work:
The ABF subcontractor is continuing the sand blasting of the deck. The sand blast of the whole deck is
being continued from the West end of the E-line toward the tower, the prime paint is applied immediately
after sand blasting. The second step of the deck sand blasting is from the tower up to
EPP110.
The ABF crew removed 8 out of 12 piles of the erection tower mostly by cutting them from the bottom so
far and they are working to remove the rest.
The ABF crew started putting in place the South side barrier of the W-line and the North side barrier of the
E-line located at the last cross beam near hinge A. The movement of any equipment from either W or E
line to each other becomes impossible.
The painters continue cleaning and the machine washing of the deck from the tower up to some point
about EPP110.
The ABF subcontractor involved in putting the polyester concrete overlay is continuing the trimming of the

previous work.
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The ABF crew are mainly involved in installing the SAS pipe barriers (Posts) either at the cross beams or
remaining of the deck pipe barriers (Posts) at the East end. The tensioning of the post bolts is being
supervised by Caltrans.
The final cables of the SAS deck pipe barriers (Posts) are being put in place, a cable with white the plastic
cover.
The work on retrofitting the Pier E2 shear keys is being continued.

Prepared by: Abbas Iranmanesh

Attachment
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